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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Tensioning of A490M bolts at Elevation 65m:
The following locations were tensioned today:
- The strut side of A-West-Inner top flange
- The strut side of A-West-Inner bottom flange
- The diaphragm side of A-West-Outer bottom flange

*********
Stuck pin in the West shaft, end bolt hole for strut E-North:
A drift pin, which appeared to be from ZPMC since it was primed coated on the shaft interior, was stuck in
a bolt hole in the West shaft end bolt hole for strut E-North. The crews tried to drive it out with hammers
and jacks without success. Eventually, they had to drill through the hole to remove it (see attached photo).
The angle connection plate was removed prior to drilling. After the pin was removed, I inspected the bolt
hole for damage. Only minor scuffing to the bolt hole was noticed.

*********
ABF was performing some informal torque verification on some connections to see if the bolting sequence
being used is working well. Generally speaking, the results of the informal verification were good.

*********
Team Tower meeting:
I attended the weekly Team Tower meeting from 10:00 until 10:30. Attending were R. Morrow, M. Woods,
S. Soheilifard, and myself from Caltrans, and M. MacDonald and A. Markarian from ABF. The following
topics were discussed.
- Blistered coating of Geomet bolt shipment #10: ABF's plan to repair the coating instead of rejecting the
bolts was thought to be preferable, but we wanted to verify with our METS group prior to finalizing a
decision.
- RFI-2345, drilling short slotted holes in the corner splice plate at Splice #2, East shaft: The response to
the RFI should be sent today. It will be generally approved with some some conditions for extra thick
washers (or plate washers if the slot is longer than 37mm).
- Possible damage or loosening of corner bolts when welding of the interior corner splice plate: We
expressed concern regarding the affects of welding preheat on already tensioned bolts on corner splice
plates. This was mainly due to a similar issue on the jacking frame bolts. ABF's Tower group was
unaware of this issue on the jacking frame, but mentioned that the post-heat on the jacking frame welds
was about 1100 degrees, and the splice corner welds will only be heated to about 300 degrees. We plan to
re-verify these bolts after welding is complete.
- Upcoming schedule: Lift 4 Tower erection tentatively scheduled for the week of Feb 28th.
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*********
The bi-weekly Tower staff meeting was held from 13:00-14:00 in the field. We discussed Tower safety
issues, and made a site visit to the 53m struts and to Splice #1.

*********
Correction to diary of Jan 28th, 2011:
In my diary on Jan 28th, 2011, I incorrectly stated the location of some installed bolts. That diary states
that RoCap set #DH4GM300012 (230mm in length) was installed at Strut E-North top flange on the
diaphragm side in the South shaft. The correct location is Strut E-North top flange on the diaphragm side
in the WEST shaft.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM John ChapmanIronworker 8.00 2.00 0.00 10.00

APP WuIronworker 8.00 2.00 0.00 10.00

APP TanIronworker 8.00 2.00 0.00 10.00

APP LORENZO PONCEIronworker 8.00 2.00 0.00 10.00

JNM Matthew GreerIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

Attachment

Drlling out a stuck drift pin from West shaft end bolt hole
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